
ERM-North Central, Inc
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Karen A.Vendel, USEPA

From: Roy Ball, P.E., PhD., ERM-North Central

Date: September 14, 1993

Subject: Enviro-Chem Superfund Site
Site Preparation and Material Removal
Monthly Progress Report #1: August 26 thru September 10,
1993
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This Monthly Progress Report has been prepared in accordance with
"Section 01310 Progress Schedules and Reports" of the "Technical
Specifications for Site Preparation and Material Removal Final Design
Enviro-Chem Superfund Site" dated December 1992.

Completed Activities

• The chemicals in the A-Frame Building have
been recontained and placed within the
remedial boundary.

• The site access area has been cleared and
grubbed.

• Samples collected from the Process Building
porous materials have been submitted to
Heritage Laboratories (Heritage) of
Indianapolis, Indiana, for RCRA TCLP analysis
for the parameters listed on Table 7-2 of the
"Laboratory Quality Assurance Project Plan'
dated May 1993. Analytical results are
expected by September 20, 1993.

• The initial site survey work, including the
establishment of survey lines for the support
and exclusion zones and site fencing, has been
completed at the site.

• The on-site construction fence has been
installed in all of the areas designated in the
December 1992 Technical Specification with
provision for the required access for the
Bankerts.
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• Soil samples were collected from the
decontamination pad location prior to the
placement of subgrade. These samples were
submitted to Heritage for analysis of volatile
organic compounds, semivolatile organic
compounds, and RCRA 8 metals. Analytical
results are expected by September 23, 1993.

Encountered Problems and Solutions

• Tim Harrison, a representative of CH2M-HU1
USEPA oversight, identified a construction item
in the May 1993 Technical Specifications that
was not included in the December 1992
Technical Specifications or in the subsequent
changes approved by USEPA. This lead to the
scrutiny of the two sets of plans and the
identification of two additional differences.
None of these items were significant, but
because these differences were not viewed as
approved items by USEPA, they required and
received approval. Should any such items be
identified in the future, AWD Technologies, Inc.
(AWD) will draft a letter to the USEPA
requesting approval as a change from the
approved plan.

• On September 3, 1993, AWD located an
unknown drum in the A-Frame Building with
a red gel material around the base and
assumed the drum was leaking. The drum was
labeled "High Grade Diesel Oil." As indicated
in the December 1992 Technical Specification
for approaching an unknown drum, the
material was monitored with an organic vapor
meter, and no organic vapors were detected.
AWD personnel were pulled out of the
building, and the laboratory-packing ceased.
The following day, AWD approached the drum
equipped with Level B personal protective
equipment. The drum was opened, and was

ERM
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found to contain a white crystalline material.
This material was transferred to a new drum
and staged with the other materials from the A-
Frame Building. ERM

Activities To Be Conducted From September 14, 1993 through October
14, 1993:

A revised progress schedule, provided to ERM-North Central, Inc. by
AWD and included with this memo, will be followed during the
subsequent work tasks.

• The clearing and grubbing of the site will be
completed, and the A-Frame Building will be
demolished.

• Rough grading of the support zone will be
completed.

• Waste characterization and analysis will be
completed for debris (including demolition

), to bft itrawid fesro. toe. <yia..

• The decontamination pad will be installed at
the site.

• The construction of roads, drainage ditches, and
the site fencing will be completed.

• The wastewater storage pad will be installed at
the site.
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